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LEMON GROVE CITY COUNCIL 
AGENDA ITEM SUMMARY 

Item No. __1.k __ __ 
Mtg. Date __September 1, 2015__  
Dept. __Development Services__ 

Item Title: Change Order No. 1 for the Palm Street & Golden Avenue Safe Routes to 
School Project 

Staff Contact: Carol Dick, Development Services Director 

Recommendation: 

Adopt a resolution (Attachment A) approving Change Order No. 1 for the Palm Street & Safe 
Routes to School project.   

Item Summary: 

On July 15, 2008, the City Council approved an application for the Safe Routes to School (SRTS) 
grant program.  The proposed SRTS project identified safety improvements along the south side of 
Palm Avenue from Skyline Drive to Palm Middle School and in-pavement lighting improvements at 
the intersection of School Lane and Golden Avenue.  The City was notified on October 22, 2008, 
that the project application was approved for grant funding in an amount not to exceed $743,510.  
With the City’s voluntary match of $186,250, the total project budget equals $929,760. The City 
received an authorization to proceed with project design from the Federal Highway Association for 
an amount not to exceed $85,766. 

On November 19, 2009, the Lemon Grove City Council awarded the Palm Street and Golden 
Avenue Safe Routes to School Design Project to Kimley-Horn and Associates in an amount not to 
exceed $67,680.  The project was delayed pending Caltrans consideration of the conversion of the 
school to a charter school and the adoption of the ADA Transition Plan. The project design was 
completed in 2011 and Engineering staff requests approval of the addendum in order to bring the 
project up to today’s standards and to extend the time limits to coincide with the grant restrictions. 

Change Order No. 1:  $13,500.  New Contract Value:  $81,180.00.  Description:  Updates to 
project design and standards, lighting modifications, construction administration services, 
preparation of revised Bid Documents and optional items including as-built drawings and 
Caltrans Local Assistance.   

Staff recommends that the City Council adopt a resolution (Attachment A) approving Change 
Order No. 1 increasing the project cost by $13,500.00. 

 Fiscal Impact: 

Reduction of $13, 500 to the project budget.   

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section        Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within 300 ft. 

 Notice published in local newspaper  Neighborhood meeting 

Attachments

A. Resolution 
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RESOLUTION NO. 2015-      

RESOLUTION OF THE LEMON GROVE SANITATION DISTRICT APPROVING  
CHANGE ORDER NO. 1 FOR THE PALM STREET & GOLDEN AVENUE SAFE ROUTES TO 

SCHOOL PROJECT 
 

 

WHEREAS, on July 15, 2008, City Council approved an application for the Safe Routes 
to School (SRTS) grant program; and 

WHEREAS, the SRTS grant application identified safety improvements along the south 
side of Palm Avenue from Skyline Drive to Palm Middle School and in-pavement lighting 
improvements at the intersection of School Lane and Golden Avenue; and 

WHEREAS, on October 22, 2008, the SRTS application was approved for grant funding 
in an amount not to exceed $743,510; and 

WHEREAS, on September 2, 2009, the City received an authorization to proceed with 
project design from the Federal Highway Association for an amount not to exceed $85,766; and 

WHEREAS, staff prepared and advertised a request for proposals (RFP) for Palm Street 
and Golden Avenue Safe Routes to School Design Project; and    

WHEREAS, on November 19, 2009, the Lemon Grove City Council adopted Resolution 
No. 2009-, which awarded Contract No. 2009-06 for the Palm Street & Golden Avenue Safe 
Routes to School (project) to Kimley-Horn and Associates, Incorporated; and 

WHEREAS, the project design was substantially completed in 2011 by Kimley-Horn and 
Associates, Incorporated; and  

WHEREAS, the delay in the project warrants analysis and modifications to update the 
project design to today’s standards; and 

WHEREAS, the additional scope warrants a contract adjustment of $13,500.00 for a 
project total not to exceed $81,180.00, and 

NOW, THEREFORE, BE IT RESOLVED that the City of Lemon Grove City Council, 
hereby:  

1. Approves the attached Change Order No. 1 (Exhibit 1); and 

2. Directs the Interim City Manager / Interim City Engineer or designee to execute 
Change Order No. 1. 

/ / / / / 
/ / / / / 
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